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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 58 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            9 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: October                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 83.5%                

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous $7,768,062.82 

 

 

Total to Date $7,768,062.82 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.  

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

developed. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work.  
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: October                  0% 

 

 

Time Elapsed 79.2% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: October $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sergio Vivar, MPCO-311; Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Site work is scheduled to start up again in November, 2013.   
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: October                    0% 

 

 

Time Elapsed 95.4% 

 

 

Work Completed 74.0%                

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous $5,485,812.79 

 

 

Total to Date $5,485,812.79 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: October 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    94.9% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                  $43,421,100.20 

 

 

Total to Date                  $43,421,100.20 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Remaining work is resolution of a request for equitable adjustment for encountering harder than 

expected bedrock. 

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was complete in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – Folsom Unit, American River Division, Central 

Valley Project, California 

Building Solutions Inc., Reno, NV 

 

Work Performed: October                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100% 

 

 

 

 Contractor Earnings: October $0 

 Previous $6,767,800.15 

 

 

Total to Date $6,767,800.15 

 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Office Engineering is working on completion of final submittals.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  0 

 

Work Performed: 

No site work was performed this period.   
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: October 0% 

 

 

Time Elapsed 96.2% 

 

 

Work Completed                    92.7% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                  $1,573,404.26 

 

 

Total to Date                  $1,573,404.26 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

No work was performed this period.  The contractor demobilized from the jobsite in June 2013 

and plans to return November 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: October 0% 

 

 

Time Elapsed 93.1% 

 

 

Work Completed                   1.5% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                  $96,270.94 

 

 

Total to Date                  $96,270.94 

   

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  9 

 

Work Performed: 

Civil Activities: 

 Established the building layout 

 Excavated soil from the five test pits  

 Delivered and deposited controlled low strength material in the five test pits  

 Excavated soil for the new water line 

 Backfilled soil in all five test pits 

 Began excavating soil for the new electrical and telecom utilities 

 Built wood forms for the continuous footing 

 Excavated soil for installation of plumbing below the concrete slab 

 

Plumbing Activities 

 

 Laid under-slab drainage pipe inside the building 

 

Testing 

 Construction Testing & Engineering, Inc. performed nuclear gage density tests  

 MPCO lab personnel gathered a soil sample 
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New Melones Artifact Storage Building  

Establishing building layout painted at elevation 1148.58    
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: October 0% 

 

 

Time Elapsed 58.5% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

 

Area Office Project Management 

Project Manager:  Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Ben Richburg, 338-5117 

Number of Contract Employees:  0 

Work Performed: 

No work was performed this period.  Site work was scheduled to begin in October 2013, but was 

cancelled due to the federal government furlough.  A modification is being prepared to extend 

the contract completion date from November 29, 2013, to March 31, 2014. 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Dam Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, American 

River Division, Central Valley Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: October                     0% 

 

 

Time Elapsed 3.9% 

 

 

Work Completed 0.8%                

 

 

 

 Contractor Earnings: October   $0  

 Previous $236,199.00 

 

 

Total to Date $236,199.00 

 

Area Office Project Management 

Project Manager:  Chelsea Stewart, CC-417 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Bill Linder, 

MPCO-312; Howard Diedrich, MPCO-316; Gustavo Aguilera, MPCO-337  

 

Number of Contract Employees:  37 

 

Work Performed: 

Mobilization: 

Suulutaaq continued mobilizing onsite (having begun on September 30, 2013).  Mobilization 

activities included the following: 

 Setup crushing, screening and conveying equipment 

 Setup excavation equipment 

 Installed temporary chain link security fence around the site  

 Installed temporary safety fence around wetland and other environmentally sensitive 

areas  

 Furnished contractor and government office trailers 

 Completed initial site survey and confirmation of primary survey control points 

 Continued removing existing chain link fencing within the Overlay footprint 

 Continued clearing and grubbing and removing trees within Overlay footprint 

 Placed asphalt in the temporary parking area and entrance  

 Continued installing temporary utilities 

 Finished establishing initial haul routes between the knoll and right abutment 
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 Finished removing existing drainage along the toe between stations 420+00 and 430+00 

 Recorded the preconstruction site video and performed the preconstruction site 

assessment 

 

Excavation Activities: 

Granite Construction started stripping between stations 413+00 and 430+00, which encompasses 

the foundation and knoll areas.  Scrapers hauled the topsoil between the above stations to the 

south side of the MIAD stockpile.  Granite finished stripping between stations 413+00 and 

430+00 with the exception of locations of the elderberry bushes, wetland trees, and processing 

plant, 

On October 31 Granite Construction started excavating the 3:1 slope on the knoll.  A dozer 

ripped the material and the four scrapers hauled the material away.  Most of the excavated 

material from the knoll containing clay was disposed of, and some of the ripped bedrock material 

was disposed of at the top of the CSAMIAD stockpile from which the material will be processed 

by the crushers. 

Stockpile Processing Activities: 

Subcontractor, Fisher Industries, started processing the following three types of materials from 

the stockpile: 

 3 inch by 1 inch aggregate for use during Phase 4 

 1 inch maximum aggregate for use during Phase 4 and as filter sand 

 1-1/4 inch maximum aggregate from the reject pile for use as Shell Zone A or Zone B 

material 

 

The material was processed using two chain feeders, two jaw-crushers, one horizontal shaft 

impact crusher, two stackers and 2700 feet of conveyor belts.   
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

October 2013.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed October                                             0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings October                                                                                $0 

 Previous                                         $102,335.00 

 Total to Date                                        $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The work remaining for the contractor to perform is to repair the damaged endwalls, replace two 

damaged braces, and provide as-built drawings.     

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period. 
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project, California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed October                                             0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings October                                                                        $0 

 Previous              $14,889,222.14 

 Total to Date             $14,889,222.14 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

We are working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: October               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division, Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: October   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                 100% 

 

 

 

 Contractor Earnings: October                 $20,043.18 

 

 

Previous                 $2,195,413.41 

 

 

Total to Date                 $2,215,456.59 

 

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

Notice to Proceed date:  April 2, 2012 

 

Invoice 6-Final was received and forwarded to the Denver finance office for processing.  It was 

not for work done this period, but for work through September 30, 2013. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Worked Performed: 

All site work has been completed.  The dates of substantial completion were: 

 

Site   Date       

Spring Creek   May 5, 2012 

JF Carr   February 23, 2013 

Trinity   February 15, 2013 

 

 

 

 

  



28 
 

Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: October               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: October                `              0% 

 

 

Time Elapsed                          53.8% 

 

 

Work Completed                          91.6%                

 

 

 

 Contractor Earnings: October                                $0 

 Previous                $648,578.56 

 

 

Total to Date                $648,578.56 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  2 

 

Work performed: 

Tehama Environmental Solution weeded and irrigated vegetation it planted. 

 

 

 

 

 

 

Work Performed: October                 0% 

 Time Elapsed 28.0% 

 

 

Work Completed 89.1%                

 

 

 

 Contractor Earnings: October                  $0 

 Previous                       $4,285,553.53 
 

 Total to Date                       $4,285,553.53 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation, Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: October                                         0%    

0%  

 

Time Elapsed                                    54.9% 

 

 

Work Completed                                      9.9% 

 

 

 

 Contractor Earnings: October                                           $0 

 Previous                       $1,292,342.61 

 

 

Total to Date                       $1,292,342.61 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period. 

 

The contractor has had difficulty producing accurate information in the approval drawing 

submittals, thus the submittals have been disapproved several times.  To resolve this issue, the 

regional office’s engineer met with the contractor and subcontractor, EETS, which designed the 

switchgear. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  To Be Determined 

 

Number of Contract Employees:  3 

 

Work performed:   

Using the wiring diagrams in the specifications, the contractor is performing verification checks 

and marking them as as-built.  These consist of drawings of the 13.8kV switchgear, control 

room, and control board panel skins CCA-1 through CCA-6. 
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Contract No. R12PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division, Central Valley 

Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: October                                         0%    

0%  

 

Time Elapsed                                    100% 

 

 

Work Completed                                    90.1% 

 

 

 

 Contractor Earnings: October                                          $0 

 Previous                          $658,756.43 

 

 

Total to Date                          $658,756.43 

 

 

 

 

 

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Work performed:   

No site work was performed this period as site work is complete and the date of substantial 

completion is April 24, 2013.  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit Drainage,  

San Luis Unit, West Stanislaus Division, Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: October                                    0%    

0%  

 

Time Elapsed                                    74.9% 

 

 

Work Completed                               47.2% 

 

 

 

 Contractor Earnings: October $3,776,746.47 

 Previous $6,871,192.66 

 

 

Total to Date $10,647,939.13 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 10 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through September 30, 2013. 

 

Field Engineering 

Construction Manager: Dave Arter, MPCO-315  

Onsite Government Representative: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  40 

 

Work performed:   

The contractor performed the following work: 

 Continued to prepare foundations, set forms and make concrete placements for various 

structures including the ditch pump, treatment tank pads, and storage tank ring walls   

 Continued to place and compact embankment around the treatment building  

 Installed and anchored treatment system tanks 

 Installed plumbing in the treatment building and treatment areas for various systems 

 

CMC Rebar ironworkers placed and tied rebar for concrete placements 

 

Triple C finishers applied the required finish to the completed concrete placements 

 

Con J Franke Electrical electricians continued electrical system installation throughout the 

project including grounds, conduit, conductor, and junction boxes   
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O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring.  

O’Dell also provided quantity surveys and control points for construction. 

 

McElvany placed, spread, and compacted aggregate road base on main gravel road. 

 

Mason Painting continued to perform surface preparation and coating operations on treatment 

building interior features.  

 

James Long Construction Services continued to install features of the heating, ventilation, and air 

conditioning system.  

 

L&L Interiors completed drywall installation.  

 

Visalia Ceramic Tile completed installation of ceramic tile in unisex bathroom. 

 

Paso Robles Tank completed foundation preparation and began erection of the sump water 

storage and supplemental water storage tanks. 

 

 

 

 

 

San Luis Demonstration Treatment Plant  

Rooms under mezzanine being sheet rocked 
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division – Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed October                                              0% 

 Time Elapsed                             58.2% 

 Work Completed                                90.7% 

 

Contractor Earnings October                                                                $148,568.50 

 Previous                                          $430,414.30 

 Total to Date                              $578,982.80   

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 5 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through September 30, 2013. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  4 

 

Worked Performed: 

Crusader Fence, with the assistance of Allright Construction, installed bollards and the gate at 

the Tracy site. 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corp., San Rafael, CA 

 

Work Performed October                                              0% 

 Time Elapsed                               8.3% 

 Work Completed                                     0% 

 

Contractor Earnings October                                                                                 $0 

 Previous                                                           $0 

 Total to Date                                       $0   

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contract Employees:  0 

 

Worked Performed: 

No work was performed this period as the contractor has not mobilized on site yet.  The 

contractor plans to mobilize in November. 
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Regional 
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon 

and Steelhead Restoration Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: October           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: October $0 

 

 

Previous $10,189,508.44 

 

 

Total to Date $10,189,508.44 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has to complete final submittals.  A claim remains to be resolved.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  Jason Foust, MPCO-325 

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor completed all site work in March, 2013 and the substantially complete date was 

March 15, 2013. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: October 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%              

 

 

 

 Contractor Earnings: October                  $0 

 

 

Previous                  $15,410,957.82 

 

 

 Total to Date $15,410,957.82 

 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

No invoices were received this period.  

 

The only work remaining is for the contractor to provide the final submittal for one well.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  0 

 

Work performed: 

No site work was performed this period as all site work was completed in June 2013.   
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: October           0% 

 

 

Time Elapsed 69.2% 

 

 

Work Completed 48.6%                

 

 

 

 Contractor Earnings: October                           $367,155.04 

 

 

Previous                        $1,383,476.91 

 

 

Total to Date $1,750,631.95 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoice 5 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through August 31, 2013. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325; Jeff Kelly, MPCO-361 

Number of Contract Employees:  21 

 

Work performed: 

Weir Cap: The contractor finished installing the south portions of the stainless steel weir cap.  

 

Excavation for Fish Barrier Structure and Abutments:  The contractor began and finished 

excavation of the north half of the fish barrier structure and abutments.  A Reclamation Geologist 

mapped all foundations, and that completed the foundation mapping for the project. 

 

Cast In-Place Concrete for Fish Barrier Structure and Abutments:  Syblon Reid placed the right 

side barrier structure slab Placement 2-1, the right side upstream abutment footing slab 

Placement 2-7, the concrete backfill per Modification 4, the right side of smooth apron Slab 2-2, 

the right side upstream wing wall Placement 2-9, barrier structure wall Placement 2-3, upstream 

and downstream Footings 2-6, the upper barrier structure Wall 2-4, barrier structure Cap 2-10 

and wing wall Placements 2-8.  This completes all concrete placements except for access ramps 

and the north concrete slope protection. 

 

The cement mason grouted the anchor plates underneath the south weir cap.   
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Waste Rock Fill and Slope Protection:  The contractor excavated the slope on the left bank 

upstream of the turnaround area and placed waste rock in this area.  The contractor also placed 

waste rock fill over the rough apron. 

 

Excavation for Barrier Access Road and Turnaround:  The contractor continued to excavate the 

1-foot deep V-ditch on the edge of the turnaround area and along the upstream access road.  The 

contractor finished excavating for the downstream access ramp. 

 

Placing Topsoil:  The contractor began processing topsoil and placing and spreading topsoil over 

Use Areas 4 and 11E.  The contractor placed topsoil to a uniform depth at the approximate grade 

of the surrounding areas.  

 

Precast Box Culverts:  The 5-foot by 5-foot precast box culverts were delivered to the site. 

 

Excavation for Aprons Downstream of the Barrier:  The contractor finished excavating the rough 

apron to the lines and grades shown on the contract drawings 

 

Compacted Backfill:  Syblon Reid Construction and the contractor continued and finished 

placing and compacting 3-inch minus material in the interior and upstream of the barrier weir 

structure.  

 

Use of Site:  The contractor began spreading the excess excavated materials to a depth of 1-foot 

over Use Area 9.   

 
Baldwin Creek Fish Barrier 

Workers installing horizontal steel reinforcement in the Barrier Structure Cap 2-10.   
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PX20R54  20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 6, 2013. 

 

R10PC20859  --  Folsom Dam and Powerplant Site Security System 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 28, 2013. 

 

 


